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Pursuant to section 11125 of the Government Code, notice of all Board meetings will be given at least ten days in advance and such 

notice must include a copy of the agenda.  Members of the Public may address the Board prior to it taking action on any matter in 

the agenda. 

This notice and the Board agenda for the current month are available on the Internet at: http://www.spwb.ca.gov. 

Individuals who need disability-related accommodation, including auxiliary aids for effective participation at this public meeting are 

invited to make their requests and preferences known to Kathryn Lee at (916) 445-9694 or e-mail to Kathryn.lee@dof.ca.gov , five 

days prior to the meeting. 
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BOND ITEM—1 
DEPARTMENT OF FORESTRY AND FIRE PROTECTION (3540)  
PINE MOUNTAIN FIRE STATION: RELOCATE FACILITY 
TULARE COUNTY   
 
Authority:  Chapters 171 and 172, Statutes of 2007, Item 3540-301-0001 (3) as  
   reappropriated by the Budget Act of 2010 

Chapter 712, Statutes of 2010, Item 3540-301-0660 (3) as reappropriated by the 
Budget Acts of 2012, 2016, and 2019 

Chapters 25 and 663, Statutes of 2014, Item 3540-301-0660 (15) as 
reappropriated by the Budget Acts of 2016 and 2019 

 
 

Consider adoption of a supplemental resolution to:  
 

1) Authorize actions to be taken to provide for interim financing and declare the 
official intent of the Board to reimburse certain capital expenditures from the 
Public Buildings Construction Fund from the proceeds of the sale of bonds. 

 
2) Authorize the sale of lease revenue bonds. 

 
3) Authorize and direct to take any and all actions and to execute and deliver any 

documents deemed necessary to carry out the purpose of the resolution. 
 
Total Bond Appropriations        $10,706,883 
 
 

STAFF ANALYSIS ITEM—1 
Department of Forestry and Fire Protection 

Pine Mountain Fire Station: Relocate Facility 
Tulare County 

Action Requested 
If approved, the requested action would adopt a supplemental resolution authorizing 
actions to be taken to provide for interim financing, authorize the sale of lease revenue 
bonds, and other related actions.  
 
A prior resolution in 2019 provided authority for interim financing, consistent with a maximum 
bond amount of $9,551,000 in project costs, as that amount may be augmented plus certain 
other costs.  Any interim financing is expected to be repaid with subsequent lease revenue 
bonds. This supplemental resolution adjusts the maximum bond amount to $9,395,883 
(decrease of $155,117) to reflect a reappropriation included in the Budget Act of 2019, as well 
as certain project costs funded from excess proceeds from previously-issued bonds. 
 
Scope Description 
This project is within scope. The approved project scope includes construction of an 
approximately 6,000 square foot prototypical single-building, 1-engine fire station, a 
generator/pump/storage building, transfer switch and fuel supply, a water treatment building, 
various site improvements, and all appurtenances.  
 
Funding and Cost Verification 
This project is within cost. Total lease revenue bond authority is $10,706,883. Other fund 
sources (excess proceeds) were identified to cover the cost of preliminary plans and working 
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drawings in the amount of $1,311,000.  Therefore, interim financing is requested for the 
remaining $9,395,883 needed to complete construction. 
 
$11,099,883 Total authorized project costs  

 
$10,969,000 
 

Total estimated project costs 

$ 1,487,883 Costs previously allocated:  $393,000 acquisition, $582,000 preliminary plans, 
$512,883 working drawings. 
 

$ 9,481,117 
 
 
 
$130,883 
 

Costs to be allocated:  $211,117 working drawings, $9,270,000 construction 
($7,696,000 contract, $385,000 contingency, $622,000 A&E, $527,000 other 
project costs, $40,000 agency retained) 
 
Anticipated savings 
 

CEQA 
The California Department of Forestry and Fire Protection (CalFire) filed a Notice of 
Determination (NOD) with the State Clearinghouse on April 15, 2015, and the 30-day statute of 
limitations expired without challenge. CalFire indicated no changes to the project have occurred 
warranting a CEQA update. 
 
Real Estate Due Diligence  
The Department of General Services completed a Summary of Conditions Letter for this project 
on June 15, 2015. The letter identified approximately 5 acres encumbered by the Williamson 
Act. Upon consultation with counsel it was determined the project is a compatible use of the 
project site under the Williamson Act and a related Land Conservation Contract. Therefore, it 
has been determined the provisions of the Williamson Act and the Land Conservation Contract, 
as they relate to this site, will not adversely affect the beneficial use and quiet enjoyment of this 
project.  
 
In an effort to clear up future questions or concerns related to this issue, a Notice of Partial  
Non-Renewal of Land Conservation Contract was recorded on August 18, 2015. The Notice of 
Partial Non-Renewal starts the phase out of the contract over a 10 year period. Therefore, the 
contract will terminate in 2025 and will no longer encumber the property. No other issues 
adversely affecting the beneficial use and quiet enjoyment of this project were identified. 
 
Project Schedule 
Approve preliminary plans  August 2015 
Complete working drawings  August 2019 
Start construction   January 2020 
Complete construction  March 2021 
 
 
Staff Recommendation:  Adopt supplemental resolution. 
 
____________________________________________________________________________ 
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BOND ITEM—2 
DEPARTMENT OF FORESTRY AND FIRE PROTECTION (3540) 
SAN MATEO/SANTA CRUZ UNIT HEADQUARTERS: RELOCATE AUTO SHOP 
SANTA CRUZ COUNTY 
 
Authority: Chapters 268 and 269, Statutes of 2008, Item 3540-301-0660 (2), as  

reappropriated by the Budget Acts of 2009, 2011, 2013, 2016 and 2019 
Chapters 10 and 11, Statutes of 2015, Item 3540-301-0660 (4), as reappropriated  

by the Budget Act of 2019 
 Chapter 23, Statutes of 2019, Item 3540-301-0660 (9) 
 
 
Consider adoption of a supplemental resolution to: 
 

1) Authorize actions to be taken to provide for interim financing and declare the 
official intent of the Board to reimburse certain capital expenditures from the 
Public Buildings Construction Fund from the proceeds of the sale of bonds. 

 
2) Authorize the sale of lease revenue bonds. 
 

3) Authorize and direct to take any and all actions and to execute and deliver any 
documents deemed necessary to carry out the purpose of the resolution.  

 
Total Bond Appropriations          $19,478,000 
 
 

 
 
 

STAFF ANALYSIS ITEM—2 
Department of Forestry and Fire Protection 

San Mateo/Santa Cruz Unit Headquarters: Relocate Auto Shop 
Santa Cruz County 

Action Requested 
If approved, the requested action would adopt a supplemental resolution authorizing 
actions to be taken to provide for interim financing, authorize the sale of lease revenue 
bonds, and other related actions.  
 

A prior resolution in 2017 provided authority for interim financing, consistent with a maximum 
bond amount of $9,634,854, as that amount may be augmented plus certain other costs. Any 
interim financing is expected to be repaid with subsequent lease bonds. This supplemental 
resolution adjusts the maximum bond amount to $16,977,854 (increase of $7,343,000) to reflect 
reappropriations in the Budget Acts of 2018 and 2019 and a new appropriation approved in the 
Budget Act of 2019.  
 

Scope Description 
This project is within scope. This project consists of the construction of a new automotive 
shop facility that will include a 5-bay vehicle repair facility with covered vehicle wash rack and 
filtration system, vehicle lifts, parts storage and equipment, generator/fire pump building, a 
storage building, and various site improvements.   
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Funding and Cost Verification 
This project is within cost.  A total of $19,478,000 lease revenue bonds has been 
appropriated for this project. Other fund sources (Build America Bonds and excess proceeds) 
were identified to cover the cost of preliminary plans and working drawings in the amount of 
$2,500,146. Therefore, interim financing is requested for the remaining $16,977,854 needed to 
complete construction. 
 
$19,478,000  Total authorized project costs 
 
$19,478,000  Total estimated project costs 
 
$1,912,380  Costs previously allocated: $1,043,690 preliminary plans, $868,690 

 working drawings 
 
$17,565,620  Costs to be allocated: $17,565,620 construction ($14,800,000 contract, 

 $740,000 contingency, $925,120 A&E, $1,060,500 other project costs, 
 $40,000 agency retained Items) 

 
CEQA 
DGS filed a Notice of Determination with the State Clearinghouse on October 24, 2014, and the 
30-day statute of limitations expired without challenge. DGS indicated no changes to the project 
have occurred warranting a CEQA update. 
 
Due Diligence 
DGS completed a summary of conditions memo on June 16, 2014, and no issues that would 
affect the beneficial use and quiet enjoyment of the project were identified. 
 
Project Schedule 
Approve preliminary plans  February 2015 
Complete working drawings  October 2018 
Start construction   September 2019 
Complete construction  March 2021 
 
 
Staff Recommendation: Adopt supplemental resolution. 
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BOND ITEM—3 
BOARD OF STATE AND COMMUNITY CORRECTIONS (5227) 
ADULT LOCAL CRIMINAL JUSTICE FACILITIES PROJECT 
SACRAMENTO COUNTY 
 
Authority:  Government Code sections 15820.92 – 15820.926  
 
 
Consider adoption of a resolution to: 
 

1) Authorize actions to be taken to provide for interim financing and declare the 
official intent of the Board to reimburse certain capital expenditures from the 
Public Buildings Construction Fund from the proceeds of the sale of bonds. 
 

2) Authorize the sale of lease revenue bonds. 
 

3) Authorize and direct to take any and all actions and to execute and deliver any 
documents deemed necessary to carry out the purpose of the resolution.  

 
Total Bond Allocation        $80,000,000 
 
 

STAFF ANALYSIS ITEM—3 
Board of State and Community Corrections 

Adult Local Criminal Justice Facilities Project 
Sacramento County 

Action Requested 
If approved, the requested action would adopt a resolution authorizing actions to be 
taken to provide for interim financing, authorize the sale of lease revenue bonds, and 
other related actions. 
 
Scope Description 
This project is within scope.  This project consists of the design and construction of seven 
buildings adjacent to the existing facility on County-owned land.  The new buildings will provide 
approximately 90,000 square feet of space for medical housing, treatment, and support space.  
The project also includes a parking lot, intake and release, central control, warehouse, and 
maintenance space. 
 
The education building will include a culinary arts room, classrooms, and support space.  The 
support building will include laundry, warehouse, and maintenance space.  The medical and 
intake building will provide approximately 30 medical/mental health special needs beds and 
include a pharmacy, a medical clinic and infirmary, and intake and release space.  This project 
also includes a vocational shop building, a guard house, a central control building, a water 
treatment building, a new water well, and expanded parking lot. 
 
This project also includes, but is not limited to:  site utilities, water distribution and infrastructure, 
security fencing, electrical, plumbing, mechanical, computerized heating, ventilation, air 
conditioning, security, low voltage systems, emergency power, fire protection systems, and all 
necessary appurtenances. 
 
Funding and Project Cost Verification 
This project is within cost.  Government Code section 15820.922 (SB 1022) appropriates 
$509,060,000 of lease revenue bond financing authority to partially finance the design and 
construction of adult local criminal justice facilities.  Award of this funding to individual counties 
was administered through the Board of State and Community Corrections (BSCC) through a 
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competitive public process.  Initially, the BSCC conditionally awarded $56,432,000 from this 
appropriation to Sacramento County for this project.  However, on June 10, 2015, the BSCC 
took an action to approve a revised scope and awarded $23,568,000 of additional funding for 
the project, for a new total award amount of $80,000,000.  All of the acquisition/study and any 
design and construction costs in addition to this amount will be paid by the County. 
 
On December 12, 2014, the Board established the scope, cost, and schedule of this project 
allocating $56,432,000 of the $509,060,000 lease revenue bond financing authority 
appropriated in Government Code section 15820.922 to partially finance the design and 
construction of this project.  At the time of establishment, the total estimated project cost was 
$62,894,000.  On December 11, 2015 the Board recognized a scope change and revised 
project cost of $89,210,000.  Additionally, on March 29, 2017, the Board approved preliminary 
plans, with a total estimated project cost of $88,982,000, and recognized potential savings of 
$228,000.  On September 14, 2018, the Board recognized another scope change.    
Subsequent to these actions, on June 5, 2019, the Board recognized revised project costs, with 
a total estimated project of $88,885,000. 
 

$88,885,000 Total authorized project costs  
 

$88,885,000 Total estimated project costs 
 

$80,000,000 State costs previously allocated:  $825,000 for preliminary plans, 
$4,260,000 for working drawings, and $74,915,000 for construction 
($64,576,000 contract, $2,641,000 contingency, $1,899,000 A&E, 
$1,100,000 agency retained, and $4,699,000 other project costs) 

  
$8,885,000 Local costs previously allocated:  $1,309,000 for acquisition, $705,000 for 

preliminary plans, $919,000 for working drawings, and $5,952,000 for 
construction ($3,817,000 contingency, and $2,135,000 other project costs) 

  
CEQA 
A Notice of Determination was filed by Sacramento County with the State Clearinghouse on 
November 5, 2015, and the 30-day statute of limitations expired without challenge. 
 
Real Estate Due Diligence 
A Summary of Conditions Letter for this project was completed by the Department of General 
Services on September 7, 2016, and no issues that would adversely affect the beneficial use 
and quiet enjoyment of the project were identified. 
 
Project Schedule 
Approve preliminary plans March 2017 
Complete working drawings  May 2019 
Start construction   September 2019 
Complete construction  May 2021 
 
Staff Recommendation: Adopt resolution. 
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Consider approving the minutes from the June 14 meeting. 
 
Staff have reviewed the minutes from the June 14 meeting and recommend approval of the 
meeting minutes.   
 
Staff Recommendation: Approve minutes from the June 14, 2019 meeting. 
 
 
 
 
 

CONSENT ITEM—1 
CALIFORNIA CONSERVATION CORPS (3340) 
RESIDENTIAL CENTER, AUBERRY: NEW RESIDENTIAL CENTER 
FRESNO COUNTY 
 

Authority: Chapters 29, 30, and 449, Statutes of 2018, Item 3340-301-0001 (2) (a) 
   

 
Consider authorizing: 

 

a) Acquisition of real property 

 

b) Execution of a Property Acquisition Agreement and other such documents as 
may be required to complete the acquisition 

 
 

STAFF ANALYSIS ITEM—1 
California Conservation Corps 

Residential Center, Auberry: New Residential Center 
Fresno County 

Action requested 
If approved, the request will authorize acquisition of real property and the execution of a 

Property Acquisition Agreement and other such documents as may be required to 

complete the acquisition. 

Scope Description 
This project is within scope.  This request will authorize the acquisition of Auberry Elementary 
School located at 33367 North Auberry Road, Auberry, Fresno County (the Property) to serve 
as a new residential center for the California Conservation Corps (CCC). The Property has 
approximately 47,000 square feet of single-story buildings situated on approximately 33 acres. 
The Property will accommodate a project to renovate and upgrade existing structures, seismic 
retrofitting as needed, and a new warehouse. 
 
Funding and Cost Verification 
This project is within cost.  Chapters 29, 30, and 449, Statutes of 2018, Item 3340-301-0001 
(2) (a) and (b), provides $4,294,000 ($2,694,000 acquisition and $1,600,000 preliminary plans) 
for this project. The Property can be acquired with the funds available and in accordance with 
legislative intent.  

MINUTES 

CONSENT ITEMS – CALENDAR A 



 
 

-9- 
SPWB, July 12, 2019, Staff Analysis 
 

CEQA 
A Notice of Exemption for the acquisition was filed by CCC with the State Clearinghouse on 
December 4, 2018, and the 35-day statute of limitations expired without challenge. The 
Department of General Services (DGS) will complete appropriate CEQA review for the project 
itself before the Board approves preliminary plans.  
 
Condition of Property 
In June 2016, staff from DGS conducted a site visit to assess the condition of the Property. Over 
145 photographs were taken and field notes recorded. DGS staff reviewed all retained records 
and online historical database records. The site slopes moderately downward east to west and 
contains a drainage swale along the easterly side of the Property. A creek is located along the 
westerly boundary. The Property is located within the Federal Emergency Management Agency 
flood zone X, which is outside the 100 and 500 year flood plain. A portion of the existing 
structures on the Property are at or over 50 years old; therefore, a State Historical Preservation 
evaluation was recommended. In addition, records indicated underground and above ground 
storage tanks exist on-site; therefore, a Phase I Environmental Site Assessment (ESA) was 
recommended. 
 
State Historic Preservation Organization Study 
The State Historical Preservation evaluation, completed by an outside firm at the direction of 
DGS in February 2019, was used to determine if the Property qualifies as a state historic facility 
to be registered under the National Historic Preservation Act (NHPA). The report concluded the 
Property is not considered a historical resource under CEQA or Federal Section 106 of the 
NHPA. 
 
Phase I ESA 
The Phase I ESA, completed by an outside firm at the direction of DGS in January 2019, listed 
the following recognized environmental conditions:  
 
1. An in-ground lift station inside the maintenance garage may have leaked impacting the 
surrounding soil with hydraulic fluid or other fluids. Removal of the lift and testing around and 
beneath the area was recommended to assess the potential presence of contaminants. The 
recommended testing was completed April 2019 and there are no detectable petroleum 
hydrocarbons, volatile organic compounds, and polychlorinated biphenyls per the ESA. Per the 
ESA no further investigation is recommended. 
 
2. A previous spill/release introduced Methyl Tert-Butyl Ether (MTBE) into the groundwater and 
impacted one of three domestic water supply wells on the Property. The Fresno County 
Regional Water Quality Control Board (CRWQCB) completed a site investigation, corrective 
action plan, and the case was subsequently closed. Part of the corrective action plan included 
installation of four ground water monitoring wells. CRWQCB recommended the groundwater 
monitoring wells should be properly destroyed in accordance with County of Fresno, 
Environmental Health Division requirements. Auberry Elementary School District has completed 
the ground water monitoring well destruction process with the appropriate permits. It was 
concluded the source of MTBE is not known and the domestic water supply well was 
disconnected from the water supply system. The two remaining domestic water supply wells 
have sufficient capacity to serve the Property. No further action is required.  
 
Seismic Evaluation 
A Tier 1 Seismic Evaluation Report was completed on January 8, 2019 and buildings were 
evaluated. Although some form of structural deficiency in each of the buildings was identified, it 
was determined a successful retro-fit is attainable. The cost associated with the seismic 
upgrade has been accounted for in the estimated total project cost. 
 
Project Schedule 
Close of escrow:  September 2019  
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Other 
 

 The Board authorized delegated site selection of this Property on November 15, 2018. 

 The property was designated as surplus by the Sierra Unified School District of Fresno 
County in 2016. 

 Access to the Property is from Power House Road. Half of this road is part of the 
property. 

 There are no historical issues and no implied dedication associated with the Property. 

 No relocation assistance is required. 

 Neither DGS, nor CCC are aware of any lawsuits pending concerning the Property. The 
property acquisition agreement will require delivery of title to the state free and clear of 
any liens. 

 The proposed location is consistent with the state’s planning priorities in accordance with 
Government Code Section 65041 et seq. 

 
 
Staff Recommendation: Authorize acquisition of real property and the execution of a 

Property Acquisition Agreement and other such documents as 
may be required to approve the acquisition. 

 
____________________________________________________________________________ 

 
CONSENT ITEM—2 

DEPARTMENT OF FORESTRY AND FIRE PROTECTION (3540) 
ACADEMY: CONSTRUCT DORMITORY  
AMADOR COUNTY 
 
Authority: Chapters 47 and 48, Statutes of 2006, Item 3540-301-0660 (5), as reappropriated  

by the Budget Acts of 2008, 2009, 2011, 2013, 2016, and 2019 
Chapter 10 and 11, Statutes of 2015, Item 3540-301-0660 (1) 

 

 

Consider approving an augmentation                 $340,600 
 
                           (2.3 percent of appropriations) 

       (15.22 percent cumulative) 
 
 

STAFF ANALYSIS ITEM—2 
Department of Forestry and Fire Protection  

Academy: Construct Dormitory  
Amador County 

Action Requested 
If approved, the requested action would approve an augmentation. 
 
Scope Description 
This project is within scope. The approved project scope includes the construction of an 
approximately 19,900 square foot 85-bed dormitory, with 41 two-bed dorm rooms, 3 one-bed 
dorm rooms, a student lounge, 2 study/recreation rooms, utilities, site work, and other 
improvements and appurtenances. The project also includes the demolition of two 1940s era 
modular buildings.   
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Funding and Cost Verification 
This project is not within cost.  A total of $14,784,000 Public Buildings Construction Fund was 
appropriated for the preliminary plans ($1,183,000), working drawings ($977,000), and construction 
($12,624,000) phases of the California Department of Forestry and Fire Protection (CalFire) 
Academy: Construct Dormitory project located in Ione, California. There have been two prior 
augmentations: 1) $748,000 (5.06 percent of total project costs) approved to award the construction 
contract, as the lowest bid was higher than the amount budgeted, and 2) $1,161,000 (7.8 percent of 
total project costs) approved to replace the decaying and undersized water line with a long-term 
viable water line for the facility, which bring the total authorized project costs to $16,693,000.   
Extreme rainfall in the area of this project occurring between fall 2018 and spring 2019 broke a 
previous record set in 1940.  The rainfall caused the soil to become saturated and unworkable, 
which caused additional work to lay asphalt.  Specifically, the unfavorable soils required special 
treatment, materials, equipment, and increased contractor labor and overhead costs.  As a result, 
CalFire requests an augmentation of $340,600 (cumulatively $2,249,600, or 15.22 percent).  The 
revised total project cost with the additional augmentation is $17,033,600. On June 21, 2019, the 
Department of Finance notified the chairs of the Joint Legislative Budget Committee and the fiscal 
committees in each house of its intent to recommend the Board approve the augmentation no 
sooner that 20 days from the date of that notice. 
 
Approving the augmentation will allow the project to complete construction.  The project is 90 
percent complete with an estimated project completion date of late summer 2019. 
 
$16,693,000 Total authorized project costs 
 
$17,033,600 Total estimated project costs 
 
$16,693,000 Project costs previously allocated: $1,183,000 preliminary plans, $977,000, 

$14,533,000 construction ($11,665,200 contract, $550,700 contingency, 
$1,080,600 A&E, $1,226,500 other project costs, $10,000 agency retained). 

 
$   340,600 Requested augmentation: $340,600 construction ($215,676 contract, $40,000 

contingency, $48,224 A&E, $36,700 other project costs). 
 
CEQA 
A Notice of Determination was filed by the Department of General Services (DGS) with the 
State Clearinghouse on September 23, 2013, and the 30-day statute of limitations expired 
without challenge.  
 
Real Estate Due Diligence  
A Summary of Conditions memo for this project was completed by DGS on July 9, 2013, and no 
issues adversely affecting the beneficial use and quiet enjoyment of the property were identified. 
 
Project Schedule 
Approve preliminary plans March 2015 
Complete working drawings January 2017 
Start construction August 2017 
Complete construction  August 2019 
 
Staff Recommendation:       Approve an augmentation. 
 
____________________________________________________________________________ 
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CONSENT ITEM—3 
CALIFORNIA DEPARTMENT OF FORESTRY AND FIRE PROTECTION (3540) 
PARKFIELD FIRE STATION: REPLACEMENT FACILITY 
MONTEREY COUNTY 
 
Authority: Chapter 1, Statutes of 2009, item 3540-301-0660 (10), as reappropriated by the 

 Budget Acts of 2010, 2012, 2016, and 2019 
 Chapter 20, Statutes of 2013, item 3540-301-0668 (2), as reappropriated by the  
  Budget Acts of 2016 and 2019  
 Chapter 25, Statutes of 2014, item 3540-301-0660 (17), as reappropriated by the 
  Budgets Act of 2016 and 2019 

 
 

Consider authorizing: 
 

a) Acquisition of real property 

b) Execution of a Property Acquisition Agreement and other such documents as 
may be required to complete the acquisition                                                     

 
 

STAFF ANALYSIS ITEM—3 
Department of Forestry and Fire Protection 
Parkfield Fire Station: Replacement Facility 

Monterey County 
Action Requested 
If approved, the request will authorize an acquisition of real property and the execution of 
a Property Acquisition Agreement and other such documents as may be required to 
complete the acquisition.  
 
Scope Description 
This project is within scope. The request will authorize the acquisition of an approximately 
30-acre site located at 70331 Vineyard Canyon Road, San Miguel, Monterey County (the 
Property).  
 
The Property is intended to be the site for a new 1-engine fire station. The fire station will 
include a single building design with barracks, a 2-bay apparatus building, a generator/pump 
building, various site improvements, and all necessary appurtenances.   
 
Funding and Cost Verification 
This project is within cost. A total of $8,077,000 from the Public Buildings Construction Fund 
was appropriated for acquisition ($283,000), preliminary plans ($609,000), working drawings 
($458,000), and construction ($6,727,000). In addition, on June 14, 2019, by delegated 
authority, the Board approved an augmentation of ($52,000) for completion of the acquisition.  
 
CEQA 
A Notice of Exemption was filed by the California Department of Forestry and Fire Protection, 
for the acquisition, with the State Clearinghouse on May 8, 2019, and the 35-day statute of 
limitations expired without challenge. The appropriate CEQA review will be completed for the 
project itself before the Board approves preliminary plans.  
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Condition of Property 
The Department of General Services (DGS) conducted a site visit of the proposed site in 
Parkfield to assess the general condition of the Property.  The 30-acre parcel is relatively flat, 
undeveloped, and currently being used for agricultural. Vegetation includes a few Oak trees and 
natural grasses. The parcel contains an existing well servicing the owner’s residence across the 
street. Based upon the site visit, DGS found no potentially visible adverse recognized 
environmental conditions (REC’s); however, a Phase I Environmental Assessment was 
recommended and conducted. 
  
Phase I Environmental Site Assessment (ESA) 
The Phase I ESA, completed in July 2017 by an outside firm at the direction of DGS, found no 
evidence of past or present land uses that may have generated or caused the release of 
hazardous material and identified no RECs. 
 
Geotechnical Investigations and Geologic Hazards Evaluation 
A geotechnical investigation, performed by an outside firm at the direction of DGS on July 2017, 
recommended earthwork and grading for optimum soil compaction, structural support measures 
with engineered fill, storm water retention with filtration and discharge, proper drainage, and a 
retaining wall of up to 6 feet. The report resulting from the investigation recommended a 
separate geology fault evaluation. A Fault Rupture Hazard Investigation Report, completed 
December 19, 2018, concluded that no faults or fault-related features were observed.  
 
Project Schedule 
Close of escrow:  September 2019 
 
Other: 
 

 The Board approved an augmentation in June 2019. 

 The purchase price of $150,950 does not exceed the estimated fair market value of the 
Property as determined by a DGS approved appraisal. 

 CalFire was originally seeking five acres; however, the owner is unwilling to split the 
Property so there is a potential that a piece of this land could be used for another purpose in 
the future.  

 The Board approved site selection on February 12, 2016.  

 The proposed site meets the physical and location requirements of the California 
Department of Forestry and Fire Protection.    

 The site is vacant and unimproved.   

 The proposed facility will require a new septic system and well. 

 The property owner requires a grant of easement for access to the well that services his 
residence north of Vineyard Canyon Road on the remainder parcel. Said easement will 
be granted by the Director of DGS as part of this proposed transaction.  

 There are no historic issues and no implied dedication associated with this Property. 

 No relocation assistance is required.  

 CalFire is not aware of any lawsuits pending concerning the Property.  The Property 
Acquisition Agreement will require delivery of title to the property free and clear of any 
mortgages or liens. 

 The proposed acquisition is consistent with the State’s planning priorities in accordance 
with Section 65041 et. seq., of the Government Code.  State ownership of this property 
will allow CalFire to better serve and continue to protect the state’s properties and 
natural resources.    

 
 
Staff Recommendation: Authorize an acquisition of real property and execution of a 

Property Acquisition Agreement and other such documents as 
may be required to complete acquisition. 
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CONSENT ITEM—1 
DEPARTMENT OF CORRECTIONS AND REHABILITATION  (5225) 
PELICAN BAY STATE PRISON, FACILITY D YARD 
DEL NORTE COUNTY 
 
Authority: Chapter 14, Statutes of 2017, 5225-301-0001 (11), as reappropriated by the  

Budget Act of 2019 
Chapter 29, Statutes of 2018, 5225-301-0001 (10), as reverted by the Budget Act  

of 2019 
Chapter 23, Statutes of 2019, 5225-301-0001 (3) 

 
 

Consider: 
 

a) Recognizing a scope change 
 

b) Recognizing revised project costs 
 

c) Approving preliminary plans  
 

d) Approving the use of inmate/ward labor 
 
 

STAFF ANALYSIS ITEM—1 
Department of Corrections and Rehabilitation 

Pelican Bay State Prison, Facility D Yard 
Del Norte County 

 
 
 

ITEM PULLED 
 
 
  

CONSENT ITEMS – CALENDAR B 
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ACTION ITEM—1 
DEPARTMENT OF WATER RESOURCES (3860) 
SALTON SEA RESTORATION: SPECIES CONSERVATION HABITAT PROJECT, PART 1 
IMPERIAL COUNTY 
 
Authority: Chapters 29, 30, and 449, Statutes of 2018, Item 3860-301-0001 (1) 
  
 
Consider approving performance criteria 
 
 

STAFF ANALYSIS ITEM—1 
Department of Water Resources 

Salton Sea Restoration: Species Conservation Habitat Project, Part 1  
Imperial County 

Action Requested 
If approved, the requested action would approve performance criteria. 
 
On June 24, 2019 the Department of Finance notified the chairs of the Joint Legislative Budget 
Committee and the fiscal committees of each house of its intent to recommend the Board 
approve performance criteria for this project no sooner than 20 days from the date of the letter.  
 
Scope Description 
This project is within scope. The project scope encompasses an approximately 3,770-acre 
site located at the southern end of the Salton Sea. The Species Conservation Habitat (SCH) 
project includes development of a series of ponds, sediment mixing basins, ditches, and berms 
allowing water currently detached from the sea to be reunited and managed to provide suitable 
habitat for fish and birds.  
 
The SCH project is one component of the Salton Sea Management Plan (SSMP) Phase 1: 10-
year plan with a long-term goal of restoring 30,000 acres of the Salton Sea.  
 
Funding and Cost Verification 
This project is within cost. The Department of Water Resources (DWR) has developed 
performance criteria for the SCH project using $6.5 million from funds appropriated for the 
SSMP. During development of the performance criteria, it was determined that the project 
should proceed as a state capital outlay project under the oversight of the Board. Accordingly, 
DWR anticipates submitting a future budget request to appropriate funds for the design-build 
phase of the SCH project. DWR’s contract with the design-build entity will be awarded after 
such appropriations being authorized. Total project costs are estimated to be $212.6 million. 
 
$23,910,000   Total authorized project costs 
 
$212,600,000   Total estimated project costs 
   
$6,540,000    State costs previously allocated: $6,540,000 performance criteria 
 
$206,060,000 State costs to be allocated: $206,060,000 design-build ($180,000,000           

contract, $12,600,000 contingency, $13,460,000 agency retained) 
 
 
 

ACTION ITEM 
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CEQA 
DWR filed a Notice of Determination with the State Clearinghouse on August 5, 2013, and an 
addendum with the State Clearinghouse on November 27, 2017 to include the SSMP Phase 1: 
10-year plan. The 30-day statute of limitations for both filings expired without challenge.  
 
Real Estate Due Diligence 
The state has real estate rights to the property via an easement with the Imperial Irrigation 
District. The easement provides sufficient access to the property for the construction and 
development of this project.  
 
Project Schedule 
Approve Performance Criteria:     July 2019 
Start Design/Build:    July 2020 
Complete Design/Build:     December 2023 
 
 
Staff Recommendation:  Approve performance criteria, contingent on expiration of the 
legislative comment period with no adverse comments.  
 
 
 
 
 
 
 
 

NONE 
 
 

 

 

TO BE PRESENTED AT MEETING 
 

 

OTHER BUSINESS 

REPORTABLES 


